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I. Block Farm Updates 

 

1. Luzon/Mindanao 

Block Farm ARBO 
Total Area 

(has) 

No. of 

Enrollees 
Remarks 

Concepcion, Tarlac 
Binhi ni 

Abraham 
52.197 15 

- Completion of documentary requirements 

on going for loan approval by the LBP.   

- 15 soil samples collected for analysis.  

Results will be discussed with the ARBOs on 

May. 

- 30 hectares are already established/planted.  

Farmers shouldered expenses in their own 

farms but under supervised 

operations/technical assistance.   

- The rest of 22 hectares will be planted with 

palay.  Target harvest is on September in 

time for the release of Sagip Saka fund for 

cane establishment. 

Magalang, Pampanga  

Samakat 69.11 29 

- Submitted new list of enrollees (29) with 

69.11 hectares.  For validation. 

- Conducted resurvey of the area. 

- Local PMT was organized. 

Balayan, Batangas Lucban 28.90 38 

 

- Harvesting operations are completed.  

- Area planted: PC-3.80 has, RC-26.40 has. 

- Additional area for expansion is 3.00 

hectares. 

- CSF Operation:  Dumptruck-8 trips 

Tractor-P80,000 gross income 

 

Nasugbu, Batangas  Kamahari 32.50 40 

- 2.0 hectares left for harvesting. 

- Area planted: PC-9.00 has, RC-31.50 has. 

- Additional area for expansion is 8.00 

hectares. 

- CSF Operation:  Dumptruck-32 trips 

 

Nasugbu, Batangas Damba 33.00 40 

- Harvesting operations are completed. 

- Area planted: PC-4.00 has, RC-29.00 has. 

- Potential area for expansion next crop year is 

1.50 hectares. 

- CSF Operation:  Dumptruck-30 trips 

 

Lian, Batangas Prenza 29.50 32 

 

- 3.0 hectares left for harvesting. 

- Area planted: PC-3.00 has, RC-26.50 has. 

- CSF Operation:  Dumptruck-10 trips 

Tractor-P42,000 gross income 

 

Pili, Camarines Sur Bisucopa  43 - GPS survey to enrolled farms has started.  
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96.95 

 

Identified areas totaled 96.95 hectares with 

43 enrollees. 

- Initial meetings/orientations were already 

conducted with DARPO and ARBs.   

Quezon, Bukidnon  J.A Agro 

Employees 

Farmers-

Beneficiaries 

Association 32.713 13 

- GPS survey already conducted. 

- Submitted list of enrollees with baseline 

data. 

- Initial meetings/orientations were already 

conducted with DARPO and ARBs.   

- Collected soil samples for analyses.  Results 

were distributed to farmers and briefing was 

conducted. 
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2. Visayas  

Block Farm Block Farm 
Total 

Area (has) 

No. of 

Enrollees 
Remarks 

Pontevedra, Negros 

Occidental 

Kauswagan 

and General 

Malvar MPCs 

52.547 65 

- Activities in both areas are on-going such as 

collection of soil samples in harvested areas. 

- GPS survey conducted.   

- Submitted list of enrollees. 

- Preparation of requirements for the CARPER 

Loan on process 

- Project proposal for the Sagip Saka Project for 

sugarcane by the PDAF is in process.   

 

Tampalon, Kabankalan 

City, Negros Occidental 
Minaba MPC 70 150 

- Tampalon, Kabankalan - The additional 10 

has. area was surveyed already. 

- Request for seminar on sugar production 

technologies submitted for approval. 

- Collected 7 soil samples.   

- Final farm plan and budget submitted for 

funding 

- Farm management seminar will be scheduled 

on May. 

Brgy. Capt. Ramon, Silay 

City 

San Vicente 

MPC 
39.980  

- GPS survey conducted in the block farm area. 

- Submitted list of possible enrollees. 

- Re-orientation conducted last March 11, 2013 

attended by the Chairman, Mr. Corugda and 

some members of the cooperative.  According 

to them, they just had their General Assembly 

and decided that they are not qualified to our 

block project because, some members had 

their farms leased to private individuals, and 

some are already in debt to their cooperative. 

In addition, they are not interested to PDAF 

because of the so many requirements which 

they feel they cannot accomplish. Based on a 

meeting with DAR last April 5, 2013,  a final 

meeting with DAR and San Vicente ARB 

members will conducted on April 24, 2013. 

Pres. Roxas, Capiz, Iloilo 

Vizcaya MPC 

and 

Lantangan 

MPC 

-  -  

- Work & financial plan already submitted  

- Average production of BF participants already 

submitted 

- Final list of enrollees already submitted with 

production data per enrollee.   

- Soil sampling and result of soil analysis 

accomplished.  

- GPS survey conducted.   

- Final submission of farm plan and budget to 

follow. 
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Sta. Catalina, Negros 

Oriental 

Manggolod 

MPC 
54.60 72 

- GPS survey conducted in the block farm area. 

- Submitted the organizational profile of the 

beneficiaries as well as the consolidated farm 

plan and budget.  

- Loan filed with from Land Bank on process. 

 

Canlaon City, Negros 

Occidental 

Ramrod 

MPC 
 58.851   

- GPS survey of the area already conducted as 

well as orientation meeting with the enrollees. 

- Submitted list of enrollees 

Caputatan, Medellin, 

Cebu 

San Jose 

MPC 

(Changed to 

ANARBA) 

30 44 

- San Jose MPC was changed to ANARBA.  The 

block farm area was already GPS-surveyed. 

- Final orientation, profiling, GPS mapping, soil 

sampling activity already accomplished. 

-  Farm plan and budget for correction by the 

the MDO. 

Ormoc, Kananga Boroc MPC 26.34 200 

- GPS survey of the area was already 

conducted. Corrected result of GPS survey is 

26.34 hectares.   

- Soil sampling, land preparation, planting and 

liming accomplish.  Soil analysis report had 

been forwarded to the farmers.  

 

 

 


