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SUBJECT: IMPLEMENTING GUIDELINES ON THE PROJECT "ACCELERATED 
DEVELOPMENT OF SUGARCANE SEED FARMS AND PROPAGATION 
OF HIGH-YIELDING VARIETIES" 

I. 	Policy Statement / Rationale 

A major challenge of sugarcane farming in the Philippines is low farm productivity. 
In crop year 2018-2019, the country's average farm productivity was 53 tons cane 
per hectare while in Thailand, it was 71 tons cane per hectare. One of the major 
contributors of low farm productivity is the quality and variety of sugarcane used as 
planting material. In Thailand, the sugarcane growers do not use cane tops as 
planting materials but in the Philippines, cane tops are utilized as planting materials 
because of the scarcity of sugarcane seed farms as source of good quality and high-
yielding sugarcane varieties aside from the high cost of such planting materials. 

A major strategy of the SRA, pursuant to the directive of the Sugar Board, in 
accelerating the development of sugarcane seed farms and distribution of 
sugarcane high-yielding varieties is through the expansion of high-yielding variety 
nurseries into seed farms through the implementation of the project, 'Accelerated 
Development of Sugarcane Seed Farms and Propagation of High-Yielding 
Varieties" starting year 2020. 

Improved agricultural productivity and production efficiency is one of the sub- 

outcome key sectoral targets of sugarcane under the NAFMIP 2020-2025. 
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Guidelines —Accelerated Development of Sugarcane Seed Farms & Propagation of High-Yielding Varieties Project  

The demographics, gender and gender issues of the members of the project's 
beneficiaries will be deposited in the SRA database and the project shall be 
attributed as part of SRA's initiatives on gender and development. An impact 
assessment shall be undertaken by the Planning, Policy and Special Projects 
Department to be able to determine the outcome of the project with respect to the 
increased adoption of high-yielding sugarcane varieties and improvement of farm 
productivity through the project and its contribution to gender and development. 

U. 	Definition of Terms 

1. CSO — acronym for Civil Society Organization which refers to sugarcane 
industry organizations such as MDDCs, associations, cooperatives and 
foundations. 

2. MDDC — acronym for Mill District Development Council which refers to a SEC 
or CDA-registered non-government organization in a sugarcane mill district 
composed of, among others, representatives from the sugar mill, distillery, 
planters associations in the mill district, the Philippine Sugar Research Institute 
(PHILSURIN) and SRA (SIDA-IRR); 

3. MDO — acronym for Mill District Officer which refers to the field or extension 
personnel of SRA assigned in the sugarcane mill districts; 

4. MOA — Memorandum of Agreement signed between SRA and the project 
beneficiary of the "Accelerated Development of Sugarcane Seed Farms and 
Propagation of High-Yielding Varieties" project; 

5. NAFMIP — the National Agriculture and Fisheries Modernization Plan, 2020-
2025 which is anchored on the new thinking for agriculture and envisions a food 
secure Philippines with prosperous farmers and fisherfolks. The strategic 
thrusts of NAFMIP are based on the eight paradigms of the new thinking for 
agriculture, namely, modernization, industrialization, export development, farm 
consolidation, infrastructure development, roadmap development, budget and 
investments, and legislative support; 

6. R, D & E - acronym for Research, Development and Extension which is the 
mother unit of the MDOs and implementing unit of SRA on the project, 
"Accelerated Development of Sugarcane Seed Farms and Propagation of High-
Yielding Varieties"; 

7. SRA — acronym for "Sugar Regulatory Administration" which is created 
pursuant to E. 0. 18, series of 1986, and implementing government entity of 
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Guidelines — Accelerated Development of Sugarcane Seed Farms & Propagation of High-Yielding Varieties Project  

the project, "Accelerated Development of Sugarcane Seed Farms and 
Propagation of High-Yielding Varieties". 

III. Scope and Coverage 

The guidelines cover the implementation of the project, "Accelerated Development 
of Sugarcane Seed Farms and Propagation of High-Yielding Varieties" whose 
cooperators are sugarcane planters associations / cooperatives / foundations, 
block farms, MDDCs and individual sugarcane farmers of the 10 sugarcane-
producing provinces, namely: 1) Negros Occidental, 2) Negros Oriental, 3) Iloilo, 
4) Capiz, 5) Leyte, 6) Bukidnon, 7) Batangas, 8) Tarlac, 9) Davao Del Sur, and 10) 
North Cotabato. 

IV. Objectives 

1. Development: 

• To improve sugarcane farm productivity and sugarcane production through 
accelerated development of sugarcane seed farms and propagation of high-
yielding varieties for distribution in the 10 sugarcane-producing provinces. 

2. Immediate: 
• To accelerate the development of sugarcane seed farms and propagation 

of high-yielding varieties in the 10 sugarcane-producing provinces; 
• To provide funding support to cooperators for the development of seed 

farms in the maximum amount of Php85,000 per hectare of seed farm. 

V. Fund Sources 

The funding of the project may be derived from the following sources: 
1. General Appropriations Act (GM); 
2. SRA corporate revenues; 
3. Funding from other government agencies; 
4. Special purpose fund of the government or other local fund sources; and 
5. Foreign funding. 

7 

Page 3 of 7 
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vi. Implementing Guidelines 

1. Eligibility Criteria. Qualifications and Disqualifications 

a. Sugarcane planters associations / cooperatives / foundations, MDDCs, 
block farms or individual sugarcane farmers are eligible as project 
cooperators provided they are accredited with SRA pursuant to SRA 
Memorandum Circular No. 8, series of 2017, or any updated SRA policy 
on CSO accreditation, or registered with SRA as a sugarcane farmer 
pursuant to SRA Memorandum Circular No. 8, series of 2018, or SRA 
accredited block farms; 

b. Farms that shall be funded per project cooperator shall not exceed five 
(5) hectares of sugarcane seed farms and must be geotagged by SRA; 

c. The seed farm site must have a water supply or can be irrigated. 
d. The seed farm site should be ideal for sugarcane growing and 

strategically located taking into consideration the accessibility of to 
prospective takers of canepoints as endorsed by the MDO and certified 
by the Chief Agriculturist. The R, D & E Deputy Administrator shall 
approve the certification template; 

e. Farm productivity must at least be at par or higher than the mill district 
average based on mill district data of the previous crop year; 

f. The project cooperator shall have a minimum experience of three (3) 
years of growing sugarcane. 

g. The cooperator is willing to provide the following data even after the last 
cutback , to wit: a.) the increase in area planted to the varieties from the 
nursery if any, b.) the location, name of farm and of planters with their 
corresponding number of lacsas who availed of the varieties from the 
nurseries coming from his shares, and c.) the performance of the variety 
in his farm/s as milled 

2. Documentary Requirements from Project Cooperators 

a. Filled up and duly signed application form with photo specifically designed 
for the project using a simplified template with sex disaggregated data and 
identified gender issues shall be prepared by the R, D & E unit and approved 
by the Deputy Administrator; 

b. Photocopy of SRA Registration Certificate as a sugarcane farmer duly 
validated by concerned MDO; 
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c. Lease Contract, Deed of Usufruct or proof of land ownership like photocopy 
of land title, CLOA, Homestead / Emancipation Patent, tax declaration, etc. 
which must be stamped as "Authenticated by: (signed by the MDO)" upon 
presentation of original documents; 

d. Photocopy of any government issued identification like driver's license, birth 
certificate, marriage certificate, passport, voters ID, postal ID, GSIS / SSS 
ID, Senior Citizen's ID, Philhealth ID, and Pag-Ibig Fund ID which shall be 
marked and signed by the MDO as "Authenticated" upon presentation of 
the original ID / document. All IDs and identification documents should be 
valid (not expired) at the date of signing the MOA otherwise a Barangay 
Certification of residency shall be additionally required. 

3. Search, Evaluation and Approval of the Beneficiaries 

a) The SRA MDO shall post an announcement and infographics regarding the 
project in their mill district offices and the MDDC offices immediately upon 
approval of the implementing guidelines; 

b) The SRA MDO shall prepare a shortlist and start distributing the application 
forms of qualified cooperators within 30 working days from the posting of 
the implementing guidelines in the SRA website. 

c) The MDO shall secure the documentary requirements and geotag their 
farms within 15 working days from the end of the shortlisting period; 

The MDO shall evaluate the project cooperator in the shortlist if he / 
she passed the criteria and submitted all requirements within the 
specified evaluation period; 

The MDO shall officially submit the list of qualified project cooperators 
and complete documents including geotagged maps to the R, D & E 
Deputy Administrator through the Chief / OIC of the Agricultural 
Extension Services Division and R, D & E Manager / OIC within ten 
(10) working days from the end of the specified evaluation period. 

c. The R, D & E Deputy Administrator shall endorse to the SRA Administrator 
the final list of qualified project cooperators for approval; 

d. The list of project cooperators shall be posted in the SRA Mill District 
Offices and the SRA website; 

e. Succeeding approved funds or unutilized funds for similar projects may 
follow the same evaluation timelines and procedure. 
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4. Fund Releases, Utilization and Liquidation 

a. A MOA between SRA and the project cooperators shall be executed prior 
to commencement of any farm or procurement activity or intervention that 
will be funded by SRA; 

b. The MOA must ensure that gender and development be always part of its 
provisions; 

c. All farm sites of qualified cooperators shall be implementation ready at the 
time of MOA signing; 

d. The SRA MDO shall prepare the farm and budget plan which shall form part 
of the MOA; 

e. The MOA shall specify that the project cooperator shall plant the SRA 
recommended sugarcane variety and follow the standard sugarcane 
farming practices specified by SRA with two options to choose in the 
availment of funding support: 

✓ Option 1 - The project cooperator may choose to avail of the 25%-
75% sharing scheme of canepoints for the entire crop year (two 
cutbacks) in favor of the cooperator provided that SRA shall provide 
the planting materials only; 

✓ Option 2 - The project cooperator may choose to avail of the 50%-
50% sharing scheme of canepoints for the entire crop year (two 
cutbacks) provided that SRA shall provide the funding in the 
maximum amount of Php85,000 per hectare of seed farm. 

f. No cash transfer shall be made to project cooperators. SRA shall procure 
the necessary farm inputs and manage the fund utilization; 

g. The SRA R, D & E unit shall be responsible in fund liquidation of any cash 
advances used for farm operations; 

h. The funded seed farm shall be solely for cutback purposes. If there are no 
takers within the mill district where the seed farm is located, the 
canepoints shall be made available to the planters of other mill districts at 
the discretion of the SRA; 

5. Monitoring and Evaluation 

a. The implementation of the project shall be monitored by the SRA MDO 
including the tracking of the takers of the canepoints and monitoring reports 
shall be submitted to the Administrator on a quarterly basis. The template 
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of monitoring reports shall be designed by R, D & E together with the 
PPSPD and approved by the SRA Administrator; 

b. The Office of the Chief Agriculturist shall digitize the contents of the 
application form and submit to MIS of PPSPD for database purposes 
including the geotag maps of farm sites; 

c. The SRA MDO shall prepare a terminal report within 30 working days upon 
the end of two cutbacks or harvesting the canes (one crop year) using the 
template prepared by PPSPD which shall be submitted to the SRA 
Administrator through the Chief Agriculturist, R, D & E Manager and Deputy 
Administrator for R, D & E; 

d. The Planning, Policy and Special Projects Department (PPSPD) shall 
assess the performance of the project and impact to farm productivity and 
sugarcane production of the takers of the distributed canepoints and impact 
to gender and development after the implementation period through 
interviews with the cooperators and takers of canepoints and based on the 
monitoring and terminal reports of R, D & E. 

VII. 	Effectivity 

The circular takes effect 15 days after submission to the UP Law Library and 
shall be posted in the SRA website. 

Approved (By the Authority of the Sugar Board): 

HERM 	DO R. SERAFICA 
Ad rpinitrato r 

Date Approved: 
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