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Preface

These Philippine Bidding Documents (PBDs) for the procurement of Infrastructure
Projects (hereinafter referred to also as the “Works”) through Competitive Bidding have been
prepared by the Government of the Philippines for use by all branches, agencies, departments,
bureaus, offices, or instrumentalities of the government, including government-owned and/or
-controlled corporations, government financial institutions, state universities and colleges,
local government units, and autonomous regional government. The procedures and practices
presented in this document have been developed through broad experience, and are for
mandatory use in projects that are financed in whole or in part by the Government of the
Philippines or any foreign government/foreign or international financing institution in
accordance with the provisions of the 2016 revised Implementing Rules and Regulations (IRR)
of Republic Act (RA) No. 9184.

The PBDs are intended as a model for admeasurements (unit prices or unit rates in a
bill of quantities) types of contract, which are the most common in Works contracting.

The Bidding Documents shall clearly and adequately define, among others: (i) the
objectives, scope, and expected outputs and/or results of the proposed contract; (ii) the
eligibility requirements of Bidders; (iii) the expected contract duration; and (iv)the obligations,
duties, and/or functions of the winning Bidder.

Care should be taken to check the relevance of the provisions of the PBDs against the
requirements of the specific Works to be procured. If duplication of a subject is inevitable in
other sections of the document prepared by the Procuring Entity, care must be exercised to
avoid contradictions between clauses dealing with the same matter.

Moreover, each section is prepared with notes intended only as information for the
Procuring Entity or the person drafting the Bidding Documents. They shall not be included in
the final documents. The following general directions should be observed when using the
documents:

a. All the documents listed in the Table of Contents are normally required for the
procurement of Infrastructure Projects. However, they should be adapted as
necessary to the circumstances of the particular Project.

b. Specific details, such as the “name of the Procuring Entity” and “address for
bid submission,” should be furnished in the Instructions to Bidders, Bid Data
Sheet, and Special Conditions of Contract. The final documents should contain
neither blank spaces nor options.

C. This Preface and the footnotes or notes in italics included in the Invitation to
Bid, BDS, General Conditions of Contract, Special Conditions of Contract,
Specifications, Drawings, and Bill of Quantities are not part of the text of the
final document, although they contain instructions that the Procuring Entity
should strictly follow.

d. The cover should be modified as required to identify the Bidding Documents as
to the names of the Project, Contract, and Procuring Entity, in addition to date
of issue.



Modifications for specific Procurement Project details should be provided in the
Special Conditions of Contract as amendments to the Conditions of Contract.
For easy completion, whenever reference has to be made to specific clauses in
the Bid Data Sheet or Special Conditions of Contract, these terms shall be
printed in bold typeface on Sections | (Instructions to Bidders) and 111 (General
Conditions of Contract), respectively.

For guidelines on the use of Bidding Forms and the procurement of Foreign-
Assisted Projects, these will be covered by a separate issuance of the
Government Procurement Policy Board.
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Glossary of
Terms, Abbreviations, and Acronyms

ABC — Approved Budget for the Contract.
ARCC - Allowable Range of Contract Cost.
BAC - Bids and Awards Committee.

Bid — A signed offer or proposal to undertake a contract submitted by a bidder in response to
and in consonance with the requirements of the bidding documents. Also referred to as
Proposal and Tender. (2016 revised IRR, Section 5[c])

Bidder — Refers to a contractor, manufacturer, supplier, distributor and/or consultant who
submits a bid in response to the requirements of the Bidding Documents. (2016 revised IRR,
Section 5[d])

Bidding Documents — The documents issued by the Procuring Entity as the bases for bids,
furnishing all information necessary for a prospective bidder to prepare a bid for the Goods,
Infrastructure Projects, and/or Consulting Services required by the Procuring Entity. (2016
revised IRR, Section 5[e])

BIR — Bureau of Internal Revenue.
BSP — Bangko Sentral ng Pilipinas.
CDA - Cooperative Development Authority.

Consulting Services — Refer to services for Infrastructure Projects and other types of projects
or activities of the GOP requiring adequate external technical and professional expertise that
are beyond the capability and/or capacity of the GOP to undertake such as, but not limited to:
(1) advisory and review services; (ii) pre-investment or feasibility studies; (iii) design; (iv)
construction supervision; (v) management and related services; and (vi) other technical services
or special studies. (2016 revised IRR, Section 5[i])

Contract — Refers to the agreement entered into between the Procuring Entity and the Supplier
or Manufacturer or Distributor or Service Provider for procurement of Goods and Services;
Contractor for Procurement of Infrastructure Projects; or Consultant or Consulting Firm for
Procurement of Consulting Services; as the case may be, as recorded in the Contract Form
signed by the parties, including all attachments and appendices thereto and all documents
incorporated by reference therein.

Contractor — is a natural or juridical entity whose proposal was accepted by the Procuring
Entity and to whom the Contract to execute the Work was awarded. Contractor as used in these
Bidding Documents may likewise refer to a supplier, distributor, manufacturer, or consultant.

CPI = Consumer Price Index.

DOLE — Department of Labor and Employment.
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DTI — Department of Trade and Industry.

Foreign-funded Procurement or Foreign-Assisted Project — Refers to procurement whose
funding source is from a foreign government, foreign or international financing institution as
specified in the Treaty or International or Executive Agreement. (2016 revised IRR, Section

5[b]).
GFI — Government Financial Institution.

GOCC - Government-owned and/or —controlled corporation.

Goods — Refer to all items, supplies, materials and general support services, except Consulting
Services and Infrastructure Projects, which may be needed in the transaction of public
businesses or in the pursuit of any government undertaking, project or activity, whether in the
nature of equipment, furniture, stationery, materials for construction, or personal property of
any kind, including non-personal or contractual services such as the repair and maintenance of
equipment and furniture, as well as trucking, hauling, janitorial, security, and related or
analogous services, as well as procurement of materials and supplies provided by the Procuring
Entity for such services. The term “related” or “analogous services” shall include, but is not
limited to, lease or purchase of office space, media advertisements, health maintenance
services, and other services essential to the operation of the Procuring Entity. (2016 revised
IRR, Section 5[r])

GOP — Government of the Philippines.

Infrastructure Projects — Include the construction, improvement, rehabilitation, demolition,
repair, restoration or maintenance of roads and bridges, railways, airports, seaports,
communication facilities, civil works components of information technology projects,
irrigation, flood control and drainage, water supply, sanitation, sewerage and solid waste
management systems, shore protection, energy/power and electrification facilities, national
buildings, school buildings, hospital buildings, and other related construction projects of the
government. Also referred to as civil works or works. (2016 revised IRR, Section 5[u])

LGUs — Local Government Units.

NFCC — Net Financial Contracting Capacity.

NGA - National Government Agency.

PCAB - Philippine Contractors Accreditation Board.

PhilGEPS - Philippine Government Electronic Procurement System.

Procurement Project — refers to a specific or identified procurement covering goods,
infrastructure project or consulting services. A Procurement Project shall be described,
detailed, and scheduled in the Project Procurement Management Plan prepared by the agency
which shall be consolidated in the procuring entity's Annual Procurement Plan. (GPPB Circular
No. 06-2019 dated 17 July 2019)

PSA — Philippine Statistics Authority.

SEC — Securities and Exchange Commission.



SLCC - Single Largest Completed Contract.

UN — United Nations.



Section 1. Invitation to Bid

Notes on the Invitation to Bid

The Invitation to Bid (IB) provides information that enables potential Bidders to decide
whether to participate in the procurement at hand. The IB shall be posted in accordance with
Section 21.2 of the 2016 revised IRR of RA No. 9184.

Apart from the essential items listed in the Bidding Documents, the IB should also indicate
the following:

a. The date of availability of the Bidding Documents, which shall be from the time the
IB is first advertised/posted until the deadline for the submission and receipt of bids;

b. The place where the Bidding Documents may be acquired or the website where it
may be downloaded:;

c. The deadline for the submission and receipt of bids; and
d. Any important bid evaluation criteria.
The IB should be incorporated into the Bidding Documents. The information contained in

the 1B must conform to the Bidding Documents and in particular to the relevant information
in the Bid Data Sheet.




Republicof the Philippines
Department of Agriculture

SUGAR REGULATORY ADMINISTRATION

Sugar Center Bldg., North Avenue, Diliman, Quezon City, Philippines 1101
TINO0O-784-336

Website: http://www.sra.gov.ph

Email Address: srahead @sra.gov.ph

Tel No. (632) 8929-3633, (632) 3455-2135, (632) 3455-3376

INVITATION TO BID FOR

RENOVATION OF ACCOUNTING OFFICE
(2023-COB-08)

The SUGAR REGULATORY ADMINISTRATION, through the Corporate Operating
Budget 2023 intends to apply the sum of One Million Three Hundred Thousand
Pesos (P1,300,000.00) being the ABC for payments under the contract for Renovation
of Accounting Office / 2023-COB-08. Bids received in excess of the ABC shall be
automatically rejected at bid opening.

The SUGAR REGULATORY ADMINISTRATION now invites bids for the above
Procurement Project. Completion of the Works is required within ninety (90) calendar
days upon receipt of the Notice to Proceed. Bidders should have completed a contract
similar to the Project. The description of an eligible bidder is contained in the Bidding
Documents, particularly, in Section Il (Instructions to Bidders).

Bidding will be conducted through open competitive bidding procedures using non-
discretionary “pass/fail” criterion as specified in the 2016 revised Implementing Rules
and Regulations (IRR) of Republic Act (RA) No. 9184.

Interested bidders may obtain further information from SUGAR REGULATORY
ADMINISTRATION and inspect the Bidding Documents at the address given below
from 8:00 A.M. to 5:00 P.M.

A complete set of Bidding Documents may be acquired by interested Bidders on June
29, 2023 to July 24, 2023 from the given address and website(s) below upon payment
of the applicable fee for the Bidding Documents, pursuant to the latest Guidelines
issued by the GPPB in the amount of £1,300.00. The Procuring Entity shall allow the
bidder to present its proof of payment for the fees in person or through electronic means.

The SUGAR REGULATORY ADMINISTRATION will hold a Pre-Bid Conference on
July 7, 2023; 9:30 A.M at the SRA-Bacolod Conference Room, Araneta St., Singcang,
Bacolod City. This shall be open to prospective bidders who shall have the option to
attend either physically or through video conferencing via the Zoom platform.

Bids must be duly received by the BAC Secretariat through manual submission at the
office address indicated below, on or before July 24, 2023; 8:00 A.M. Late bids shall
not be accepted.

All bids must be accompanied by a bid security in any of the acceptable forms and in
the amount stated in ITB Clause 16.

\  Management
System

I1SO 9001:2015

VAN

TUVRheinland

wWwWw.tuv.com
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9. Bid opening shall be on July 24, 2023; 9:30 A.M. at the given address below and will
be made available via Zoom platform for those who choose to attend virtually. Bids
will be opened in the presence of the bidders’ representatives who choose to attend the
activity.

10. The SUGAR REGULATORY ADMINISTRATION reserves the right to reject any and
all bids, declare a failure of bidding, or not award the contract at any time prior to
contract award in accordance with Sections 35.6 and 41 of the 2016 revised
Implementing Rules and Regulations (IRR) of RA No. 9184, without thereby incurring
any liability to the affected bidder or bidders.

11. For further information, please refer to:

MARIA LUCIA C. SANCHEZ

RBAC Secretariat Head

Sugar Regulatory Administration

Araneta St., Singcang, Bacolod City, Negros Occidental 6100
sra.rbac@sra.gov.ph

Tel. (034) 460-8530

WWWw.sra.gov.ph

12. You may visit the following websites for downloading of Bidding Documents:

WWW.Sra.gov.ph
www.philgeps.gov.ph

June 26, 2023
-*—l"""""—-"—l-u

ATTY.IGNACIO S. SANTILLANA
Chalperson
Regionhal Bids.ahd Awards Committee
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Section Il. Instructions to Bidders

Notes on the Instructions to Bidders

This Section on the Instruction to Bidders (ITB) provides the information necessary for
bidders to prepare responsive bids, in accordance with the requirements of the Procuring
Entity. It also provides information on bid submission, eligibility check, opening and
evaluation of bids, post-qualification, and on the award of contract.

11



Scope of Bid

The Procuring Entity, SUGAR REGULATORY ADMINISTRATION invites Bids for
the Renovation of Accounting Office with Project Identification Number 2023-COB-
08.

The Procurement Project (referred to herein as “Project”) is for the construction of
Works, as described in Section VI (Specifications).

Funding Information

2.1. The GOP through the source of funding as indicated below for 2023 in the
amount of One Million Three Hundred Pesos (P1,300,000.00).

2.2.  The source of funding is: Corporate Operating Budget.
Bidding Requirements

The Bidding for the Project shall be governed by all the provisions of RA No. 9184 and
its 2016 revised IRR, including its Generic Procurement Manual and associated
policies, rules and regulations as the primary source thereof, while the herein clauses
shall serve as the secondary source thereof.

Any amendments made to the IRR and other GPPB issuances shall be applicable only
to the ongoing posting, advertisement, or invitation to bid by the BAC through the
issuance of a supplemental or bid bulletin.

The Bidder, by the act of submitting its Bid, shall be deemed to have inspected the site,
determined the general characteristics of the contracted Works and the conditions for
this Project, such as the location and the nature of the work; (b) climatic conditions;
(c) transportation facilities; (c) nature and condition of the terrain, geological conditions
at the site communication facilities, requirements, location and availability of
construction aggregates and other materials, labor, water, electric power and access
roads; and (d) other factors that may affect the cost, duration and execution or
implementation of the contract, project, or work and examine all instructions, forms,
terms, and project requirements in the Bidding Documents.

Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices

The Procuring Entity, as well as the Bidders and Contractors, shall observe the highest
standard of ethics during the procurement and execution of the contract. They or
through an agent shall not engage in corrupt, fraudulent, collusive, coercive, and
obstructive practices defined under Annex “I”” of the 2016 revised IRR of RA No. 9184
or other integrity violations in competing for the Project.

12



Eligible Bidders

5.1.

5.2.

5.3.

5.4.

Only Bids of Bidders found to be legally, technically, and financially capable
will be evaluated.

The Bidder must have an experience of having completed a Single Largest
Completed Contract (SLCC) that is similar to this Project, equivalent to at least
fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to current
prices using the PSA’s CPI, except under conditions provided for in Section
23.4.2.4 of the 2016 revised IRR of RA No. 9184.

A contract is considered to be “similar” to the contract to be bid if it has the
major categories of work stated in the BDS.

For Foreign-funded Procurement, the Procuring Entity and the foreign
government/foreign or international financing institution may agree on another
track record requirement, as specified in the Bidding Document prepared for
this purpose.

The Bidders shall comply with the eligibility criteria under Section 23.4.2 of the
2016 IRR of RA No. 9184.

Origin of Associated Goods

There is no restriction on the origin of Goods other than those prohibited by a decision
of the UN Security Council taken under Chapter VI of the Charter of the UN.

Subcontracts

7.1.

7.2.

The Bidder may subcontract portions of the Project to the extent allowed by the
Procuring Entity as stated herein, but in no case more than fifty percent (50%)
of the Project.

The Procuring Entity has prescribed that:
Subcontracting is not allowed.

Subcontracting of any portion of the Project does not relieve the Contractor of
any liability or obligation under the Contract. The Supplier will be responsible
for the acts, defaults, and negligence of any subcontractor, its agents, servants,
or workmen as fully as if these were the Contractor’s own acts, defaults, or
negligence, or those of its agents, servants, or workmen.

Pre-Bid Conference

The Procuring Entity will hold a pre-bid conference for this Project on the specified
date and time and either at its physical address SRA-Bacolod RD&E Conference Room,
Araneta St., Singcang, Bacolod City and/or through videoconferencing/webcasting as
indicated in paragraph 6 of the IB.

13



10.

11.

Clarification and Amendment of Bidding Documents

Prospective bidders may request for clarification on and/or interpretation of any part of
the Bidding Documents. Such requests must be in writing and received by the
Procuring Entity, either at its given address or through electronic mail indicated in the
IB, at least ten (10) calendar days before the deadline set for the submission and receipt
of Bids.

Documents Comprising the Bid: Eligibility and Technical
Components

10.1. The first envelope shall contain the eligibility and technical documents of the
Bid as specified in Section IX. Checklist of Technical and Financial
Documents.

10.2. If the eligibility requirements or statements, the bids, and all other documents
for submission to the BAC are in foreign language other than English, it must
be accompanied by a translation in English, which shall be authenticated by the
appropriate Philippine foreign service establishment, post, or the equivalent
office having jurisdiction over the foreign bidder’s affairs in the Philippines.
For Contracting Parties to the Apostille Convention, only the translated
documents shall be authenticated through an apostille pursuant to GPPB
Resolution No. 13-2019 dated 23 May 2019. The English translation shall
govern, for purposes of interpretation of the bid.

10.3. A valid special PCAB License in case of Joint Ventures, and registration for the
type and cost of the contract for this Project. Any additional type of Contractor
license or permit shall be indicated in the BDS.

10.4. A List of Contractor’s key personnel (e.g., Project Manager, Project Engineers,
Materials Engineers, and Foremen) assigned to the contract to be bid, with their
complete qualification and experience data shall be provided. These key
personnel must meet the required minimum years of experience set in the BDS.

10.5. A List of Contractor’s major equipment units, which are owned, leased, and/or
under purchase agreements, supported by proof of ownership, certification of
availability of equipment from the equipment lessor/vendor for the duration of
the project, as the case may be, must meet the minimum requirements for the
contract set in the BDS.

Documents Comprising the Bid: Financial Component

11.1. The second bid envelope shall contain the financial documents for the Bid as
specified in Section IX. Checklist of Technical and Financial Documents.

11.2. Any bid exceeding the ABC indicated in paragraph 1 of the IB shall not be
accepted.
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12.

13.

14.

15.

16.

11.3. For Foreign-funded procurement, a ceiling may be applied to bid prices
provided the conditions are met under Section 31.2 of the 2016 revised IRR of
RA No. 9184.

Alternative Bids

Bidders shall submit offers that comply with the requirements of the Bidding
Documents, including the basic technical design as indicated in the drawings and
specifications. Unless there is a value engineering clause in the BDS, alternative Bids
shall not be accepted.

Bid Prices

All bid prices for the given scope of work in the Project as awarded shall be considered
as fixed prices, and therefore not subject to price escalation during contract
implementation, except under extraordinary circumstances as determined by the NEDA
and approved by the GPPB pursuant to the revised Guidelines for Contract Price
Escalation guidelines.

Bid and Payment Currencies

14.1. Bid prices may be quoted in the local currency or tradeable currency accepted
by the BSP at the discretion of the Bidder. However, for purposes of bid
evaluation, Bids denominated in foreign currencies shall be converted to
Philippine currency based on the exchange rate as published in the BSP
reference rate bulletin on the day of the bid opening.

14.2. Payment of the contract price shall be made in Philippine Pesos.

Bid Security

15.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid Security
in the amount indicated in the BDS, which shall be not less than the percentage
of the ABC in accordance with the schedule in the BDS.

15.2. The Bid and bid security shall be valid until November 21, 2023. Any bid not

accompanied by an acceptable bid security shall be rejected by the Procuring
Entity as non-responsive.

Sealing and Marking of Bids

Each Bidder shall submit one copy of the first and second components of its Bid.

The Procuring Entity may request additional hard copies and/or electronic copies of the
Bid. However, failure of the Bidders to comply with the said request shall not be a

ground for disqualification.

If the Procuring Entity allows the submission of bids through online submission to the
given website or any other electronic means, the Bidder shall submit an electronic copy

15



17.

18.

19.

20.

of its Bid, which must be digitally signed. An electronic copy that cannot be opened or
is corrupted shall be considered non-responsive and, thus, automatically disqualified.

Deadline for Submission of Bids

The Bidders shall submit on the specified date and time and either at its physical address
or through online submission as indicated in paragraph 7 of the IB.

Opening and Preliminary Examination of Bids

18.1. The BAC shall open the Bids in public at the time, on the date, and at the place
specified in paragraph 9 of the IB. The Bidders’ representatives who are present
shall sign a register evidencing their attendance. In case videoconferencing,
webcasting or other similar technologies will be used, attendance of participants
shall likewise be recorded by the BAC Secretariat.

In case the Bids cannot be opened as scheduled due to justifiable reasons, the
rescheduling requirements under Section 29 of the 2016 revised IRR of RA No.
9184 shall prevail.

18.2. The preliminary examination of Bids shall be governed by Section 30 of the
2016 revised IRR of RA No. 9184.

Detailed Evaluation and Comparison of Bids

19.1. The Procuring Entity’s BAC shall immediately conduct a detailed evaluation of
all Bids rated “passed” using non-discretionary pass/fail criteria. The BAC
shall consider the conditions in the evaluation of Bids under Section 32.2 of
2016 revised IRR of RA No. 9184.

19.2. If the Project allows partial bids, all Bids and combinations of Bids as indicated
in the BDS shall be received by the same deadline and opened and evaluated
simultaneously so as to determine the Bid or combination of Bids offering the
lowest calculated cost to the Procuring Entity. Bid Security as required by 1TB
Clause 15 shall be submitted for each contract (lot) separately.

19.3. In all cases, the NFCC computation pursuant to Section 23.4.2.6 of the 2016
revised IRR of RA No. 9184 must be sufficient for the total of the ABCs for all
the lots participated in by the prospective Bidder.

Post Qualification

Within a non-extendible period of five (5) calendar days from receipt by the Bidder of
the notice from the BAC that it submitted the Lowest Calculated Bid, the Bidder shall
submit its latest income and business tax returns filed and paid through the BIR
Electronic Filing and Payment System (eFPS), and other appropriate licenses and
permits required by law and stated in the BDS.

16



21. Signing of the Contract

The documents required in Section 37.2 of the 2016 revised IRR of RA No. 9184 shall
form part of the Contract. Additional Contract documents are indicated in the BDS.

17



Section I11. Bid Data Sheet

Notes on the Bid Data Sheet (BDS)

The Bid Data Sheet (BDS) consists of provisions that supplement, amend, or specify in
detail, information, or requirements included in the ITB found in Section Il, which are
specific to each procurement.

This Section is intended to assist the Procuring Entity in providing the specific information
in relation to corresponding clauses in the ITB and has to be prepared for each specific
procurement.

The Procuring Entity should specify in the BDS information and requirements specific to
the circumstances of the Procuring Entity, the processing of the procurement, and the bid
evaluation criteria that will apply to the Bids. In preparing the BDS, the following aspects
should be checked:

a. Information that specifies and complements provisions of the ITB must be
incorporated.

b. Amendments and/or supplements, if any, to provisions of the ITB as necessitated by
the circumstances of the specific procurement, must also be incorporated.

18




Bid Data Sheet

ITB Clause
5.2 For this purpose, contracts similar to the Project refer to contracts which have
the same major categories of work, which shall be:
The contracts similar to the projects are, as follows:
Vertical Infrastructure Projects
10.3 None.
104 The key personnel must meet the required minimum years of experience set
below:
Key Personnel General Experience | Relevant Experience
Project Construction Civil Engineer/Licensed | 10 years
Engineer
Project Engineer Civil Engineer 5 years
Electrical Engineer Electrical 5 years
Engineer/Licensed
Safety Engineer Electrical Engineer/ 2 years with
Mechanical Engineer/ COSH/BOSH
Civil Engineer Certificate of Training
Electrician Registered Master 5 years
Electrician
General Foreman 5 years
Heavy Equipment Operators 5 years
Skilled Workers 3 years
Laborers 2 years
10.5 The minimum major equipment requirements are the following:
Equipment Capacity Number of Unit
Welding Machine 300A 1 unit
Cutter/Grinder 100MM 700W 2 units
Bagger Mixer One (1) 1 unit
Plate Compactor 6.5HP 1 unit
Electric Drill %in O 1 unit
12 None.
15.1 The bid security shall be in the form of a Bid Securing Declaration or any of the
following forms and amounts:

a. The amount of not less P26,000.00, if bid security is in cash,
cashier’s/manager’s check, bank draft/guarantee or irrevocable letter of
credit; or

b. Theamount of not less than £65,000.00, if bid security is in Surety Bond.

20 Philippine Contractors Accreditation Board (PCAB) license

19




21

Additional contract documents relevant to the Project that may be required by
existing laws and/or the Procuring Entity, such as construction schedule and S-
curve, manpower schedule, construction methods, equipment utilization
schedule, construction safety and health program approved by the DOLE, and
Programme Evaluation Review Technique / Critical Path Method (PERT/CPM)
or other acceptable tools of project scheduling.
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Section V. General Conditions of Contract

Notes on the General Conditions of Contract

The General Conditions of Contract (GCC) in this Section, read in conjunction with the
Special Conditions of Contract in Section V and other documents listed therein, should be a
complete document expressing all the rights and obligations of the parties.

Matters governing performance of the Contractor, payments under the contract, or matters
affecting the risks, rights, and obligations of the parties under the contract are included in
the GCC and Special Conditions of Contract.

Any complementary information, which may be needed, shall be introduced only through
the Special Conditions of Contract.
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Scope of Contract

This Contract shall include all such items, although not specifically mentioned, that can
be reasonably inferred as being required for its completion as if such items were
expressly mentioned herein. All the provisions of RA No. 9184 and its 2016 revised
IRR, including the Generic Procurement Manual, and associated issuances, constitute
the primary source for the terms and conditions of the Contract, and thus, applicable in
contract implementation. Herein clauses shall serve as the secondary source for the
terms and conditions of the Contract.

This is without prejudice to Sections 74.1 and 74.2 of the 2016 revised IRR of RA No.
9184 allowing the GPPB to amend the IRR, which shall be applied to all procurement
activities, the advertisement, posting, or invitation of which were issued after the
effectivity of the said amendment.

Sectional Completion of Works

If sectional completion is specified in the Special Conditions of Contract (SCC),
references in the Conditions of Contract to the Works, the Completion Date, and the
Intended Completion Date shall apply to any Section of the Works (other than
references to the Completion Date and Intended Completion Date for the whole of the
Works).

Possession of Site

3.1  The Procuring Entity shall give possession of all or parts of the Site to the
Contractor based on the schedule of delivery indicated in the SCC, which
corresponds to the execution of the Works. If the Contractor suffers delay or
incurs cost from failure on the part of the Procuring Entity to give possession in
accordance with the terms of this clause, the Procuring Entity’s Representative
shall give the Contractor a Contract Time Extension and certify such sum as fair
to cover the cost incurred, which sum shall be paid by Procuring Entity.

3.2 If possession of a portion is not given by the above date, the Procuring Entity
will be deemed to have delayed the start of the relevant activities. The resulting
adjustments in contract time to address such delay may be addressed through
contract extension provided under Annex “E” of the 2016 revised IRR of RA
No. 9184.

The Contractor’s Obligations

The Contractor shall employ the key personnel named in the Schedule of Key Personnel
indicating their designation, in accordance with ITB Clause 10.3 and specified in the
BDS, to carry out the supervision of the Works.

The Procuring Entity will approve any proposed replacement of key personnel only if

their relevant qualifications and abilities are equal to or better than those of the
personnel listed in the Schedule.
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Performance Security

5.1.  Within ten (10) calendar days from receipt of the Notice of Award from the
Procuring Entity but in no case later than the signing of the contract by both
parties, the successful Bidder shall furnish the performance security in any of
the forms prescribed in Section 39 of the 2016 revised IRR.

5.2. The Contractor, by entering into the Contract with the Procuring Entity,
acknowledges the right of the Procuring Entity to institute action pursuant to RA
No. 3688 against any subcontractor be they an individual, firm, partnership,
corporation, or association supplying the Contractor with labor, materials and/or
equipment for the performance of this Contract.

Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports
referred to in the SCC supplemented by any information obtained by the Contractor.

Warranty

7.1.  In case the Contractor fails to undertake the repair works under Section 62.2.2
of the 2016 revised IRR, the Procuring Entity shall forfeit its performance
security, subject its property(ies) to attachment or garnishment proceedings, and
perpetually disqualify it from participating in any public bidding. All payables
of the GOP in his favor shall be offset to recover the costs.

7.2.  The warranty against Structural Defects/Failures, except that occasioned-on
force majeure, shall cover the period from the date of issuance of the Certificate
of Final Acceptance by the Procuring Entity. Specific duration of the warranty
is found in the SCC.

Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability
under this Contract shall be as provided by the laws of the Republic of the Philippines.

If the Contractor is a joint venture, all partners to the joint venture shall be jointly and
severally liable to the Procuring Entity.

Termination for Other Causes

Contract termination shall be initiated in case it is determined prima facie by the
Procuring Entity that the Contractor has engaged, before, or during the implementation
of the contract, in unlawful deeds and behaviors relative to contract acquisition and
implementation, such as, but not limited to corrupt, fraudulent, collusive, coercive, and
obstructive practices as stated in ITB Clause 4.
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10.

11.

12.

13.

14.

15.

Dayworks

Subject to the guidelines on Variation Order in Annex “E” of the 2016 revised IRR of
RA No. 9184, and if applicable as indicated in the SCC, the Dayworks rates in the
Contractor’s Bid shall be used for small additional amounts of work only when the
Procuring Entity’s Representative has given written instructions in advance for
additional work to be paid for in that way.

Program of Work

11.1. The Contractor shall submit to the Procuring Entity’s Representative for
approval the said Program of Work showing the general methods, arrangements,
order, and timing for all the activities in the Works. The submissions of the
Program of Work are indicated in the SCC.

11.2. The Contractor shall submit to the Procuring Entity’s Representative for
approval an updated Program of Work at intervals no longer than the period
stated in the SCC. If the Contractor does not submit an updated Program of
Work within this period, the Procuring Entity’s Representative may withhold
the amount stated in the SCC from the next payment certificate and continue to
withhold this amount until the next payment after the date on which the overdue
Program of Work has been submitted.

Instructions, Inspections and Audits

The Contractor shall permit the GOP or the Procuring Entity to inspect the Contractor’s
accounts and records relating to the performance of the Contractor and to have them
audited by auditors of the GOP or the Procuring Entity, as may be required.

Advance Payment

The Procuring Entity shall, upon a written request of the Contractor which shall be
submitted as a Contract document, make an advance payment to the Contractor in an
amount not exceeding fifteen percent (15%) of the total contract price, to be made in
lump sum, or at the most two installments according to a schedule specified in the SCC,
subject to the requirements in Annex “E” of the 2016 revised IRR of RA No. 9184.

Progress Payments

The Contractor may submit a request for payment for Work accomplished. Such
requests for payment shall be verified and certified by the Procuring Entity’s
Representative/Project Engineer. Except as otherwise stipulated in the SCC, materials
and equipment delivered on the site but not completely put in place shall not be included
for payment.

Operating and Maintenance Manuals

15.1. If required, the Contractor will provide “as built” Drawings and/or operating
and maintenance manuals as specified in the SCC.
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15.2. If the Contractor does not provide the Drawings and/or manuals by the dates
stated above, or they do not receive the Procuring Entity’s Representative’s
approval, the Procuring Entity’s Representative may withhold the amount stated

in the SCC from payments due to the Contractor.
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Section V. Special Conditions of Contract

Notes on the Special Conditions of Contract

Similar to the BDS, the clauses in this Section are intended to assist the Procuring Entity in
providing contract-specific information in relation to corresponding clauses in the GCC
found in Section IV.

The Special Conditions of Contract (SCC) complement the GCC, specifying contractual
requirements linked to the special circumstances of the Procuring Entity, the Procuring
Entity’s country, the sector, and the Works procured. In preparing this Section, the following
aspects should be checked:

a. Information that complements provisions of the GCC must be incorporated.

b. Amendments and/or supplements to provisions of the GCC as necessitated by the
circumstances of the specific purchase, must also be incorporated.

However, no special condition which defeats or negates the general intent and purpose of
the provisions of the GCC should be incorporated herein.
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Special Conditions of Contract

GCC Clause
2 Not applicable.
4.1 Upon receipt of the Notice to Proceed
6 The site investigation reports are: The Civil Works Pre-Inspection Report
and the Ocular Site Inspection conducted by the prospective Contractor
7.2 Fifteen (15) years.
10 Dayworks are applicable at the rate shown in the Contractor’s original
Bid.
11.1 The Contractor shall submit the Program of Work to the Procuring
Entity’s Representative within seven (7) days of delivery of the Notice of
Award.
11.2 The amount to be withheld for late submission of an updated Program of
Work is £130,000.00.
13 The amount of the advance payment per project is £195,000.00.
14 Not allowed
15.1 The date by which operating, and maintenance manuals are required is
upon issuance of the Certificate of Acceptance.
The date by which “as built” drawings are required is upon issuance of
the Certificate of Acceptance.
15.2 The amount to be withheld for failing to produce “as built” drawings

and/or operating and maintenance manuals by the date required is
£130,000.00.
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Section VI. Specifications

Notes on Specifications

A set of precise and clear specifications is a prerequisite for Bidders to respond realistically
and competitively to the requirements of the Procuring Entity without qualifying or
conditioning their Bids. In the context of international competitive bidding, the
specifications must be drafted to permit the widest possible competition and, at the same
time, present a clear statement of the required standards of workmanship, materials, and
performance of the goods and services to be procured. Only if this is done will the objectives
of economy, efficiency, and fairness in procurement be realized, responsiveness of Bids be
ensured, and the subsequent task of bid evaluation facilitated. The specifications should
require that all goods and materials to be incorporated in the Works be new, unused, of the
most recent or current models, and incorporate all recent improvements in design and
materials unless provided otherwise in the Contract.

Samples of specifications from previous similar projects are useful in this respect. The use
of metric units is mandatory. Most specifications are normally written specially by the
Procuring Entity or its representative to suit the Works at hand. There is no standard set of
Specifications for universal application in all sectors in all regions, but there are established
principles and practices, which are reflected in these PBDs.

There are considerable advantages in standardizing General Specifications for repetitive
Works in recognized public sectors, such as highways, ports, railways, urban housing,
irrigation, and water supply, in the same country or region where similar conditions prevail.
The General Specifications should cover all classes of workmanship, materials, and
equipment commonly involved in construction, although not necessarily to be used in a
particular Works Contract. Deletions or addenda should then adapt the General
Specifications to the particular Works.

Care must be taken in drafting specifications to ensure that they are not restrictive. In the
specification of standards for goods, materials, and workmanship, recognized international
standards should be used as much as possible. Where other particular standards are used,
whether national standards or other standards, the specifications should state that goods,
materials, and workmanship that meet other authoritative standards, and which ensure
substantially equal or higher quality than the standards mentioned, will also be acceptable.
The following clause may be inserted in the SCC.

Sample Clause: Equivalency of Standards and Codes

Wherever reference is made in the Contract to specific standards and codes to be met by the
goods and materials to be furnished, and work performed or tested, the provisions of the
latest current edition or revision of the relevant standards and codes in effect shall apply,
unless otherwise expressly stated in the Contract. Where such standards and codes are
national, or relate to a particular country or region, other authoritative standards that ensure
a substantially equal or higher quality than the standards and codes specified will be accepted
subject to the Procuring Entity’s Representative’s prior review and written consent.
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Differences between the standards specified and the proposed alternative standards shall be
fully described in writing by the Contractor and submitted to the Procuring Entity’s
Representative at least twenty-eight (28) days prior to the date when the Contractor desires
the Procuring Entity’s Representative’s consent. In the event the Procuring Entity’s
Representative determines that such proposed deviations do not ensure substantially equal
or higher quality, the Contractor shall comply with the standards specified in the documents.

These notes are intended only as information for the Procuring Entity or the person drafting
the Bidding Documents. They should not be included in the final Bidding Documents.
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PROJECT : RENOVATION OF ACCOUNTING OFFICEE

LOCATION - ARANETA ST. SINGCANG BACOLOD CITY, NEGROS OCCIDNETAL
OWNER - SUGAR REGULATORY ADMINISTRATION

SUBJECT - SCOPE OF WORK

ABC : PHP 1,300,000.00

DURATION - 90 CALENDAR DAYS

1. MOBILIZATION AND DEMOBILIZATION
» Hauling of materials
s (Cleaning of area after work completion
2. DEMOLITION AND RENOVATION WORKS
s  Pullout/Dismantling of drywall partition
Pull-out/Dismantling of jalousie window
Pull-out/Dismantling of existing Tiles
Repair of Ceiling {portion only)
Repair of Electrical Cabimet
» Demolition of walls (poriion only)
3. CONCRETE AND MASONRY WORKS W/ REINFORCEMENT AND PLASTERING
»  Fabrication and Installation of forms and Rebars
e Concrete of wall partition, wall footing, column footing, column and slab
»  Sefting or Laying of CHB wall with reinforcement and plastering
4. CEILING WORKS
s  Supply and Install of ceiling materials
5. DOORS AND WINDOW
o  Supply and install of Doors and Windows
6. ROOFING WORKS
»  Supply and Install of roof
7. TILING WORKS
»  Supply and Installation of wall and floor Tiles
8. CARPENTRY WORKS
« Fabrication and Installation of Cabinets
9. ELECTRICAL WORKS
»  Supply and Installation of Switches and Ceiling Lights
»  Supply and Installation of Wires, pipes with fittings and convenience outlet
10. PLUMBING AND SANITARY
s  Supply and installabion of Water closet, Shower, Grease Trap, Lavatory and Kitchen sink
o  Supply and Installation of pipes with fittings
»  Supply and Installation of water heater
»  Supply and installation of bidet to the existing CR
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PROJECT : RENOVATION OF ACCOUNTING OFFICE

LOCATION - ARANETA 5T. SINGCANG BACOLOD CITY, NEGROS OCCIDNETAL
DOWNER H SUGAR REGULATORY ADMINISTRATION

SUBJECT H SPECIFICATION

ABC - PHP 1,300,000.00

DURATION : 90 CALENDAR DAYS

TECHNICAL SPECIFICATIONS AND GENERAL REQUIREMENTS

Scope of Work
This section shall include the mobilization and demobilization of Contractor's plant, equipment, materials and employee to the
site; compliance with the contract requirements; this secfion shall include the fumnishing of labor, materials, transportation, tools,
supplies, plant, equipment and appurtenances to complete safisfactorily the construction of the proposed subproject
Mobilization and Demobilization
The Contractor upon receipt of the Notice to Proceed shall immediately mobilize and transport his plant, equipment, materials
and employees to the site and démobilize or remove the same at the completion of subproject
Compliance with Contract Requirements
Control of on Site Construction
Prior to the start of any definable feature of the work, the Confradfor must perform the
necessary inspection to include as follows:

1. Review of Contract Documents to make sure that material, equipment and products have been tested, submitied and
approved.
Physical examination of materials and equipment to assure its conformity to the specifications, plans, shop drawings
and other data.
As soon as the work has been started the Contractor shall conduct initial inspecion to check and review the
workmanship in compliance with the contract requirements for a particular item of work.
The Confractor shall perform these inspections on & regular basis o assure confinuing compliance with the contract
requirements until completion of a particular type of work

bW o

Preconstruction Meetings
Prior o the start of construction, Confractor's material men or vendors whose presence is required, must attend preconstruction
meetings as diracted for the purpose of discussing the execution of work,

Progress Meetings

Progress meetings shall be called upon by the following for the purpose of discussing the implementation of the work,

(1) When called upon by the Engineer or the Procuring Eniity or his representafive for the purpose of discussing the execution of
work. Contractor's material men or vendors whose presence is necessary or requested must attend progress meetings. Each of
such meeting shall be held at the me and place designated by the Engineer or his representative.
DacisiumandJmmmmrmmﬂuaeMleslﬂbeﬁﬂmamm:ﬂtﬁmmmammmthimmﬂfmmm
shall be recorded and reasonable number of copies shall be furnished to the Confractor for distribution o various materials men
and vendors involved.

(2) The Confractor may also call for a progress meeting for the purpose of coordinating, expediting and scheduling the work. In
such meeting Confractor's material men or vendors, whose presence is necessary or requested are required to attend.
Progress Reports and Construction Loghook

The Contractor shall prepare and submit progress reports to the Engineer weekly and every 30 days for each month from the
start of the sub-projects mobilization up to its completion, showing the work completed, work remaining to be done, the status of
construction equipment, labor, and materials at the site and deliveries, Construction logbook shall be available showing actual
works in daily basis including other information such as weather conditions, fruck delfivery, visitors, etc.

Shop Drawings
The Contractor shall submit and furnish shop drawings and samples accompanied with transmittal forms in accordance with the
provision of the Conditions of Contract.
1. Transmittal forms shall be filed outin typewritten or ink with no alterations or interlineations unless iniialled and dated
before submittal. Shop drawings shall be submitied as the same size as the contract drawings when practicable, but in
no case it shall exceed dimension of the contract drawings. The Contractor shall make preliminary check of all shop
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| USE OF MATERIALS

Mo other materials shall be used in the construclion unless the same are subject to the Engineer's or Owner’s

approval.
FLOOR FINISHES

General Floor Finish

Comfort Room
WALL FINISHES

Fantry
T&B

Partition Wall

CARPENTRY WORKS
Cr Finigh

Kitchen Cabinat

Qutdoor sink

Comfort Room

T&B
T&B

Conferance Room

Storage room
Window

T&B

Conference Room
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0.60 x 0.60 Glazed Ceramic/Porcelain Tiles (Accounting
Office, Storage room and Existing Cr)

0.60M X 0.60M Glossy Granite floor files

Painted Finished

Painted Finished

0.20 m x 0.30m Ceramic Wall Tiles
0.60 x 0.80 Glazed Ceramic Wall Tiles

Painted Finighed

Hardiflex Lite 3.5mm with Insulation

Standard Base Cabinet with 4 Doors finished with 60x60
tiles @ counter top.

Standard upper Cabinet with 4 Doors

Stainless Counter Sink 0.50m x 0.80m with stand and Sink
Standard Base Cabinet with 2 Doors

with 60x60 tles @ counter top.

Panel Door, Swing Type

PVC Door, Swing Type with
jamb set

Shiding Glass Door, Analok Frame
w/ 12mm clear glass

Glass Door, Swing type
wf 12mm clear glass

0.6m x 0.6m Sliding Window, Analok wi screen

Fixed Glass Windaw, Analok Frame
w/' 12mm clear glass



NEXCAVATION
All excavation shall be made to grade indicated in the drawings. The materials to be excavated shall include: any rock,
earth and other materials of any nature description encountered in obtaining the indicated lines and grades. No fill or
other surcharge loads shall be placed adjacent to any building or structure unless such building or structure is capable
of withstanding the additional Loads caused by the fill surcharge.
I.BACKFILLING AND COMPACTION
When the concrete poured on the foundations has hardened and can aready withstand the pressure resulfing from
fills, the materials removed from excavations shall be used for backfiling them. The fills and backiills shall be placed in
layers not more than 150mm (6") in thickness. Each succeeding layer shall be thoroughly compacted by wetfing,
tamping and roliing.
IV. PLAIN AND REINFORCED CONCRETE
A. General Requirements
1. Acronymns
The following acronyms for applicable standards/publications are referred to in this specification:

1. ASTM - American Society for Testing Materials

2. ACI- American Concrete Institute

3. AWS - American Welding Society

4. AISC - American Institute of Steel Construction
2. Standard Specifications and Codes
The work covered by this Section unless otherwise specified or detailed, shall be governed by the Building Code
requirements for Reinforced Concrete (ACI -
318), Standard Code for the Arc and Gas Weiding Society. The latest edition of all standard specification or codes will
be used.
3. Coordination
The concrete work shall coordinated with the work of other trades to aliow reasonable time to set sleeves, inserts and
other accessories which must be in position before concrete bases.
4. Workmanship
The Contractor shall be responsible for any additional cost which may result from concrete surfaces which are not
finished to the required profile or elevation.
S. Samples
The Contractor shall submit samples of cement and aggregates proposed for use in concrete work approval,
enumerating names, sources and description of materials.
B. Materials Requirements
1. Portiand Cement
a. Portiand cement shall conform to the requirements of ASTM C-150 Type for normal Portland cement; Type [l for
High Early Strength Portland Cement.
Cement shall be any standard commercial brand in 40 kiograms per bag.
2. Fine Aggregates
Sand shal be clean, hard, coarse river sand or crushed sand free from injurious amount of clay loam and vegetable
matter and shall conform to ASTM C-33 or C-330.

3. Coarse Aggregates
Gravel shall be river run gravel or broken stones. The maximum size shall be 1/5 of the nearest dimension between

sides of forms of the concrete, or % of the minimum clear spacing between reinforcing bars, between rebars and forms
whichever is smaller.
4. Mixing Water
Water used in mixing concrete shall be clean and free from injurious amount of oils, acids, alkali, organic materials or
other deleterious substances.
5. Admixture
Al air-entraining admixtures if used shall conform to ASTM C-260. Water reducing admixtures, retarding admixtures,
and water reducing and accelerating admixtures, if used, shall conform to the requirements of ASTM C-494,
C. Proportioning of Concrete Mixture
All concrete works for this project shall be undertaken in accordance with the standard specifications for plain and
reinforced concrete as approved by the Government.
The following proportions of concrete shall be used for various parts of the building:

Footings and Columns, ... Class A(1:2 4)



Girders, Beams and Slabs ~Class A(1:2 4)

Segptic Viault Cover, ..Class A (1 :2: 4)
Concrete Hollow Block Footings, ~ ....Class B (1: 2% 5)
Concrete Slab on fill .ClassB(1: 2% §)

Class A concrete shall be a mixture of 1 part cement, 2 parts fine aggregates and 4 parts coarse aggregates by
volume, plus enough water to make the mixture info a pliable paste.

Class B concrete shall be a mixture of 1 part cement, 2 1/2 parts fine aggregates and 5 parts coarse aggregates by
volume, plus enough water to make the mixture into a pliable paste.

Class C concreleshal be a mixture of 1 part cement, 3 parts fine agregales and

& parts coarse aggregates by volume, plus enough water fo make the mixture into a pliable paster.

The fine aggregates for concrete shall consists of natural sand or of inert materials with similar characteristics, having
hard, clean and durable grains, free from organic matters or loam.

The coarse aggregates for concrete shall be of crushed rock or durable qualities, or clean and hard gravel, Size of the
coarse aggregates to be used shall vary from 200mm (3/4%) to 400mm (1 ).

Concrete slabs on fill shall be poured on a layer of hard gravel fill spread over well-compacted and thoroughly
tampered earth fil. Each concrete slab course to be poured shall not be more than one meter wide, and each course
shall be poured altemalively to the indicated floor finishes.

D. Steel Reinforcing Bars

Steel reinforcing bars to be used for this project shall consists of standard deformed structural bars meeting ASTM A-
305 specifications.

The steel reinforcements for concrete shall be formed accurately according to sizes of the columns, beams, girders,
footings, slab, etc., where they are to be used. They shall be Bed together each bar intersection with gauge no. 16 G.I.
tie wire or by welding and it shall conform with ASTM A-82.

Mo steel bars shall be installed uniess it is free from rust, scale or other coaing which would destroy or reduce the
bond with concrete. The reinforcement bars must be positioned such that there is space between the steel at the sides
and bottom of the forms.

E. Forms

Forms shall conform to the shape, ines and dimensions shown on the drawings.

They shall be substantial and designed to resist the pressure and weight of the concrate.

Forms shail be properly ied and braced and shored so as to maintain their position and shape. Forms shall be
sufficientty fight and strang to prevent leakage.

Removal of forms or shoring is subject to approval by the Engineer and under no circumstances shall botiom form and
shoring be removed until after the members have acquired sufficient strength to support their weight and the load
thereon.

Forms shall remain in place for a minimum time as follows:

Foundations .1 days
Walls, ....2 days
Beams and suspended slabs . 14 days
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drawings for compliance with the confract documents and he shall stamp each print with statement of compliance with
the requirements. The contractor may authorize his supplier to deal directly with the Engineer with regard to shop
drawings, however ulimate responsibility for accuracy and completeness in the submittal shall remain with the
Confractor.

The said shop drawing and transmittal shall be submitted at a time sufficiently early, to allow review of the same by the
Engineer and to accommodate the rate of construction progress required under the contract. The confractor shall
submit print copies of shop drawings with ransmittal forms, and copies of brochures with fransmitial forms, as required
by the Engineer.

Any shop drawings and samples, submitted not accompanied by transmittal forms or where all applicable items on the
forms are not completed will be returned for re-submittal. The Engineer who will check and evaluate mentioned shop
drawings will retain print copy for his file and return the rest to the Contractor with notation. Returned shop drawings
marked "No Exceptions Taken" or "Make Carrections Noted", means formal revision of said drawings will not be
required. If it is marked "Amend-Resubmif’ or *Rejected-Resubmit’, the Contractor shall revise said drawing and shall
submit revised drawing to the Consultant.

The Engineer shall process the submission and indicate the appropriate action on the shop. drawings and transmittal
forms. Construction of an item shall not be commenced before the Engineer has reviewed the perfinent shop drawing
and returned it to the Contractor, marked as mentioned above. Revisions indicated on shop drawing shall be
considered as changes necessary to meet the requirements of the contract drawings and specifications, and shall not
be taken as the basis of claims for exira work. The Contractor shall have no claim for damages or extension of ime
due to any delay, resulting from having Contractors make the required revisions, unless review by the Engineer was
delayed beyond reasonable period of time and unless the Confractor can estabiish that such delay in revision resulted
in delay of the project. Re-submittal procedure shall follow the same procedure as the initial submittal

Construction Photographs
The Contractor shall take photographs during the progress of the work once a month, all taken where directed by the

Engineer. At the complefion of one project final photographs shall be taken by the Confractor as directed by the

Engineer, Two prints of each photograph shall be sent to the Procuring Entity and one print to the Engineer. The

photographs shall be neatly labelled, dated, and identified in a fitfle box in the lower right hand corner, showing the

date of exposure, project name, location and direction of view.

All negatives and/or electronic copies shall b retained by the Contractor until completion of the work at which time

they shall become the property of the Procuring Enfity.

Cleaning-up

The Confractor shall at all times keep the construction area including storage area used by him free from

accumulations of waste material or rubbish. Upon complefion of construction, the Contractor Technical Specifications

shall leave the work and premises in clean, neat and workmanlike conditions saisfactory to the Procuring Entity.

Documents fo be submitted

The following documents shall be submitted by the Contractor to the Engineer and Procuring Entity prior o final

gm and before issuance of final certificate of payment in accordance with the provisions of the Conditions of
fract

1. The guarantee required by the Conditions of Contract and any other extended quarantees stated in the
technical sections of the specifications.

2. Asetof As-Built drawings shall be submitted showing accurate record of changes or deviations from the
contract documents and the shop drawings indicating the work as actually installed. Records shall be
arranged in order, in accordance with the various sections of the specifications and properly indexed with
cerfifications of endorsement thereof, that each of the revised print of the drawings and specifications are
complete and accurate. Prior to the application for final payment, and as a condifion fo its approval by the
Engineer and the Procuring Entity, the Confractor shall deliver the records, drawings, and specifications.
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V. MASONRY
The work covered by this item shall include the following:

1. Furnishing of all necessary materiats, tools and equipment, and labor necessary to complete the
execution of the concrete masonry work as shown on the drawings and herein specified.

2. Al preparation for masonry work necessary to receive and adjoin other work, including provision for
inserts and attachments as noted in the plans and specifications which shall be installed under the
terms of this work,

3. Furnishing of all reinforcing steel for concrete masonry work and their placement including those not
provided for under their section but necessary for prosecution of the work.

a.  Amanging for the necessary siorage space and protection for materials at the job site.
b. Providing assistance and facilities for all inspections by the Owner or his authorized
representative as required in the course of execution of the work.
. Amanging for furnishing test specimens and samples of materials as may be required.
Material Requirements
The following materials to be used under this section of the specifications shall conform to the masonry standards as

indicated:
d.  Cement to conform with ASTM C-150
e.  Sand or fine aggregates shall be clear, sharp and well graded and free from injurious amount
of dust, lumps, shale, alkali, surface coafings and organic matier.
f.  Lime: Hydrated ime shall conform with AST C-207.
9. Quick ime shall conform with ASTM C-5 specifications. Quickiime shall be slaked and then
screened through a 16 mesh sleeve.
Mortar and grout
All cells of concrete hollow blocks to be laid shall be filled with cement mortar mixture of 1 part cement and 3 paris
sand, by volume. The horizontal joints between units shall be provided with 1:3 cement mortar mix at least 10mm thick.
Concrete Hollow block size

Exterior walls. .6 X8" X 16°
Fire walls BT X BT X5
Septic tank walls B XB" X 16°
Interior Walls. A" X8 X 16"
Reinforcing steels

h. Minimum requirements for deformed steel bars shall conform to ASTM A-305,

i Wire reinforcement shall slzo conform with ASTIM A-B2.

. Reinforcement shall be chean and free from loose, rust, scales and any coaling that will reduce
bond.

k. Schedule of CHB reinforcement shall be as follows:

Block thickness mm | Horizontal Reinforcement | Verfical Reinforcement |
100 10mm dia @ 600mm o.c 10mm dia @ 600mm o.c_ i
150 10mm dia @ 600mm o.c 10mm dia @ 600mm o.c
200 10mm dia @ 600mmo.c | 10mm dia @ 600mm 0.c

L
Plastering
The Contractor shall furnish all cement plaster materials, labor and tools and equipment required in undertaking
cement plaster finish as shown on the plans and in accordance with this specification.
Cement plaster finish shall be true to detalls and plumbed. Finish surface have no visible junction marks where one
day's work adjoins the other.
Cement plaster finish shall not be applied directly to the concrete or masonry surface that been coated with bituminous
compound and surface that had been painted or previously plastered.
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VI DOORS AND WINDOWS
Material requirement for doors
m. Frames and panel members shall be fabricated from extruded aluminum sections true details
with clean, straight, sharply defined profiles and free from defects impairing strength, durability
and appearance.
n. Extruded aluminum sections shall conform to the specification requirements of ASTM B-211
0. Screws, nuts, washer, bolts, rivets and other miscellaneous fastening devices shall be made
of non corrosive materials such as aluminum and stainless steel.
p. Hardware for fixing and locking devices shall be closely matched to the extruded aluminum
sections and adaptable to the type and method of opening.
Material requirement for doors and windows

i. The designs and specifications of materials for doors and windows to be installed for
this project is shown in the schedule of doors and windows detail drawings.

li. Al Exterior and Interior Panel doors shall be installed on door jambs with 4" X
4" loose pin hinges and it shall have a heavy duty door knobs. Hinges shall be of
good quality standard.

iii. The doors that will be used for all toilet and bathroom shall be PVC door with
complete hardware and accessories.

iv. For all aluminum glass windows, used '4"(6mm) thick sun bronze glass on
aluminum anolok frame with complete hardware and accessories. Sliding panels
shall be suspended with concealed rolier overhead tracks with bottom guide pitch
outward and slotted for complete drainage.

VIi. DOORS AND WINDOWS

v. This item shall consist of furnishing and installing of glass and glazing materials,
tools, labor and equipment and performing all operations for all ceiling treatment
requirement as shown on the plans and in accordance with this specification.

vi. All glass and glazing materials shall be defivered at jobsite with labels affixed
indicating quality, make, type and thickness. Each glass in glazed position shall
resist a design pressure of 244 kilograms per square meter.

vii. Use %" (6mm) thick sheet glass of locally manufactured clear quality for the
following: (unless otherwise indicated on the pians as frosted).

viil.  Aluminum windows and doors, notwithstanding plate glass indicated elsewhere.

ix. Fixed glass louvers.

X. Glass panels for partitions and counter door panels, if any.

xi. Sliding glass doors for cabinets.

VIIL PAINTING AND COATINGS

1.

-~ w

This item shall consist of furnishing all paints, enamels, latex, wood stain, acrylic and other products to be used
including tools, labor and equipment and performing all operations for all ceifing treatment requirement as shown on
the plans and in accordance with this specification.

All paint materials shall meet the requirements of the Standard Specifications of the Standardization Committee on
supphes,

All paint materials shall be delivered on the job-site in their original containers with labels and seals unbroken.
Manufacture or brand of painting materials to be used shall either be Davies, Boysen, Asian Coatings or any equivalent
approved by the Designing Engineer or Project In-charge.

IX. ELECTRICAL WORKS

Codes, Regulations and Standards

1. The installation and equipment shall conform to good engineering practices and in particular comply with the requirements laid
down in the following documents or its equivalent which are mandatory and modified only by specific agreement. Philippine
Electrical Code. Underwriters' Laboratory, Inc. National Electrical Manufacturers Association. Local Usility Power Company.PEC
JUL.NEMA LUPC

2. In addifion to the requirements of these Codes and the Utility Power Company requirements, local government regulations and
suppliers specification if any shall be followed

Lay-out of Work
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4.
5.

Electrical system lay-out indicated on the drawings are generally diagrammatic and the location of outlets, devices,
apparatus and equipment are only approximate.

The exact routing of the conduits, locafion of outlets, devices and equipment shall be governed by structural and
architectural conditions and limitations.

For the exact location, consult the supervising Engineer. This does not mean to permit redesigning of systems. All
outiets are to be interconnected as indicated in the drawings

The Owner reserves the right to make any reasonable change in location of outiets and equipment prior to roughing in,
without additional expense

The Contractor shall be responsible and pay charges for cutting and patching for piping line where sleeves or slots
were not installed or where incorrectly located.

Materials Requirement

1.

2.
3
4

© oo

10.
1.

12
13.

14,
15,

16.

All Panel board to be used shall be flush mounted when located in areas that are visible to the general public and may
be surfaced mounted when located in machine room.

All Panel boards shall be set plumb symmetrical with the surounding objects.

Standard PVC conduit pipe system is required for this project

Conduit runs shall be concealed in drop ceiling and or embedded in concrete structure where concealment is not
possible.

Wiring for all systems shall be type THW or TW conductors using plastic conduit pipe. Other type of conductor shall be
as indicated in the plans.

All conduit and conduit fittings shall be PVC and shall conform with the U.S.

Underwriters Laboratories Standard and Codes.

When not shown on the Plans, conduit sizes shall comrespond to the conduit sizes as prescribed in the Philippine
Electrical Code table for "Size of Conduit Pipes”

All boxes and outlets and switches shall be PVC or galvanized iron approved products of reputable manufacturers,
All ceiling outiet boxes intended for lighting outiets shall be of the 10cm

octagonal box.

Convenience and wall switch outiet boxes shall be of the 10cm. by 5.3cm

rectangular deep flush type or 100mm square cm junction box with gang raised cover as required to accommodate the
wires therein.

All boxes including junction and pull boxes shall be of sufficient size to provide free space for all conductors enclosed
in the box, in addition fo the fittings such as switch mechanism and receptacles that may be placed therein.

Wall switches intended to control lights on the 230 volts system shal be rated

15 amp. 250 volts

Convénience uttels shall be flushed, duplex type rated amperes 230 volts

All lighting fixtures shall be furnished and installation by the Contractor. They shall be shown on the drawings or
specified on the schedule of lighting fixtures. For other details as to type and model, consult the Engineer.

Air conditioning unit shall be shown on the drawings or specified on the schedule of air condition unit.
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Additional Requirements:

Bidders are required to submit two (2) additional hard copies of the first and second
components of their Bid/s.

Bidders are required to put tabs (document name) with proper labeling in all documents to be
submitted with the same number as indicated in the Checklist of Technical and Financial
Document, in order to facilitate efficiency in evaluating all the documents.
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Section VII. Drawings

OFFICE OF THE MANAGER — AFD VISAYAS
- Renovation of Accounting Office remained unfinished. Hence the Finance Division is
currently lumped together at the Office of the Manager and Finance Division Chief. The
new proposal (renovation) is to make the Finance Division (Accounting, Budget and
Treasury, except the cashier office) one with the office of the Manager and Division
Chief for easier supervision and flow of documents.

'

Loose floor tiles. Currently, what
keeps it together are the duct tapes.

2
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Broken Ceilings.

(Note: Roof leaks will be repaired
thru a separate project.)

Dilapidated Housing of Main
Electrical Switches.




FINANCE OFFICE (ACCOUNTING & BUDGET)
Pictures below show the current state of the Accounting Office.




1. Wall partition is unfinished.

2. Partition does not reach to the roof.
Hence fumes from the laboratory
that run through the ceiling reaches
the accounting office. This poses a
danger to the health of the finance
staff since they do not wear
protective gears.

3. Broken floor tiles

N

‘\




| No lighting fixtures

Dilapidated wall.
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Section VIII. Bill of Quantities

Notes on the Bill of Quantities

Objectives
The objectives of the Bill of Quantities are:

a. to provide sufficient information on the quantities of Works to be performed to
enable Bids to be prepared efficiently and accurately; and

b. when a Contract has been entered into, to provide a priced Bill of Quantities for use
in the periodic valuation of Works executed.

In order to attain these objectives, Works should be itemized in the Bill of Quantities in
sufficient detail to distinguish between the different classes of Works, or between Works of
the same nature carried out in different locations or in other circumstances which may give
rise to different considerations of cost. Consistent with these requirements, the layout and
content of the Bill of Quantities should be as simple and brief as possible.

Daywork Schedule

A Daywork Schedule should be included only if the probability of unforeseen work, outside
the items included in the Bill of Quantities, is high. To facilitate checking by the Entity of
the realism of rates quoted by the Bidders, the Daywork Schedule should normally comprise
the following:

a. A list of the various classes of labor, materials, and Constructional Plant for which
basic daywork rates or prices are to be inserted by the Bidder, together with a
statement of the conditions under which the Contractor will be paid for work
executed on a daywork basis.

b. Nominal quantities for each item of Daywork, to be priced by each Bidder at
Daywork rates as Bid. The rate to be entered by the Bidder against each basic
Daywork item should include the Contractor’s profit, overheads, supervision, and
other charges.

Provisional Sums

A general provision for physical contingencies (quantity overruns) may be made by
including a provisional sum in the Summary Bill of Quantities. Similarly, a contingency
allowance for possible price increases should be provided as a provisional sum in the
Summary Bill of Quantities. The inclusion of such provisional sums often facilitates
budgetary approval by avoiding the need to request periodic supplementary approvals as the
future need arises. Where such provisional sums or contingency allowances are used, the
SCC should state the manner in which they will be used, and under whose authority (usually
the Procuring Entity’s Representative’s).




The estimated cost of specialized work to be carried out, or of special goods to be supplied,
by other contractors should be indicated in the relevant part of the Bill of Quantities as a
particular provisional sum with an appropriate brief description. A separate procurement
procedure is normally carried out by the Procuring Entity to select such specialized
contractors. To provide an element of competition among the Bidders in respect of any
facilities, amenities, attendance, etc., to be provided by the successful Bidder as prime
Contractor for the use and convenience of the specialist contractors, each related provisional
sum should be followed by an item in the Bill of Quantities inviting the Bidder to quote a
sum for such amenities, facilities, attendance, etc.

Signature Box

A signature box shall be added at the bottom of each page of the Bill of Quantities where the
authorized representative of the Bidder shall affix his signature. Failure of the authorized
representative to sign each and every page of the Bill of Quantities shall be a cause for
rejection of his bid.

These Notes for Preparing a Bill of Quantities are intended only as information for the
Procuring Entity or the person drafting the Bidding Documents. They should not be included
in the final documents.




Project Title : RENOVATION OF ACCOUNTING OFFICE

ABC : Php 1,300,000.00
Location : Sugar Regulatory Administration, Araneta Street, Singcang, Bacolod City
Completion Period : 90 Calendar Days

BILL OF QUANTITY

Iltem/Description Qty. Unit | Unit Cost Amount
A. Mobilization and Demobilization 1.00 |lot
B. Demolition and Renovation Works 1.00 |lot
C. Concrete and Masonry Works with Reinforcement
and Plastering 1.00 (lot
D. Ceiling Works 1.00 |lot
E. Doors and Window 1.00 |lot
F. Roofing Works 1.00 {lot
G. Painting Works 1.00 |(lot
H. Tiling Works 1.00 |(lot
l. Carpentry Works 1.00 |lot
J. Electrical Works 1.00 |lot
K. Plumbing Works 1.00 |lot
GRAND TOTAL COST OF PROJECT P -
SAY, ABC P 1,300,000.00




Project Title

ABC

Location

: RENOVATION OF ACCOUNTING OFFICE
: Php 1,300,000.00

Completion Period : 90 Calendar Days

PROGRAM OF WORKS AND DETAILED ESTIMATES WITH COST BREAKDOWN

: Sugar Regulatory Administration, Araneta Street, Singcang, Bacolod City

ftem Work Description Qty. Unit Rate preccost Total gg:ﬁ;::tco?'sst Total Total Unit
No. Materials Labor Direct Cost OCM Profit VAT Indirect Cost Amount Cost
1 2 3 4 5 6 7 8 9 10 11 12 13 14
(5X3) (40% of 6) (6+7) (10% of 8) (10% of 8) (7% of 8) (9+10+11) (8+12) (13/3)
A MOBILIZATION AND DEMOBILIZATION 1.00 [lot
Sub-Total - - - - - -
B. DEMOLITION AND RENOVATION WORKS 1.00 (lot
Pull-out/Dismantling of drywall partition 1.00 (lot
Pull-out’/Dismantling of jalousie window 1.00 (lot
Pull-out/Dismantling of existing Tiles 1.00 (lot
Repair of Ceiling (portion only) 1.00 (lot
Repair of Electrical Cabinet 1.00 (lot
Demolition of walls(portion only) 1.00 (lot
Sub-Total 1.00 [lot
Sub-Total - - - - - -
CONCRETE AND MASONRY WORKS W/ REINFORCEMENT AND
C. PLASTERING 1.00 (lot
Portland Cement 132.00 |(bags
3/4 Gravel 6.00 |cu.m
Screened Sand 13.00 |cu.m
Gl Tie Wire #16 4.00 |kgs
Deformed Bar 10mm@ x 6m 40.00 [pcs
Deformed Bar 12mm@ x 6m 11.00 |pcs
4" CHB 621.00 |pcs
1/4"x4'x8" Ordinary Plywood 5.00 |pcs
Asst. cwnails 1.00 [kgs
Sub-Total - - - - - - -
D. CEILING WORKS 1.00 (lot
Hardiflex lite 3.5mm 4.00 |pcs
T-Runner 15.00 |pcs
0.40mm x 17mm x 49mm x 5m Metal Furring 10.00 |pcs
1" x 1" x 8ft. Wall Angle, Pre Painted 7.00 |pcs
Blind Rivets 1.00 (box
1" Concrete Nails 2.00 |kgs
Sub-Total - - - - - - -
E. DOORS AND WINDOW 1.00 (lot
2.1m x 0.8m Panel Door, Swing Type 1.00 (pcs
2.1m x 0.6m PVC Door, Swing Type with jamb set 3.00 |pcs
3m x 4.5m Sliding Glass Door, Analok Frame w/ 12mm clear glass 146.00 |sq.ft
3m x 5m Fixed Glass Window, Analok Frame w/ 12mm clear glass 145.31 (sq.ft
3m x 1.4m Fixed Window, Analok Frame w/ 12mm clear glass 91.00 |sq.ft
2.1m x 2m Glass Door, Swing type w/ 12mm clear glass 46.28 [sq.ft
0.6m x 0.6m Sliding Window, Analok w/ screen 0.36 |sq.ft
Glass blocks 0.2x0.20 5.00 |pcs
Sub-Total - - - - - - -
F. [ROOFING WORKS 1.00 [lot
G.l. Roofing: Rib-Type, 0.40mm thk., pre-painted 3.00 |sheets
Alum. Blind Rivets 1/8" x 3/8" 1.00 (box
Pre-painted Pre-bent Fascia Cover w/Moulding 0.400mm x 18" x 8' 3.00 [sheets
Insulation 1 sided, 10mm thk 15.00 |sq.m
Teckscrew 65cm 500.00 |pcs
Elastomeric Sealant 3.00 |tubes
Touch-up Paint 1.00 (gal
50mm x 5mm thk Angle bar 12.00 |pcs
C-Purlin 1.5mm x 2" x 3" 6.00 |pcs
Deformed Bar 10mm@ x 6m 2.00 |pcs

Sub-Total

Nlot

/lot

/lot

Nlot

/lot

Nlot



PAINTING WORKS 1.00 |lot
Primer/Sealer 1.00 (pail
Latex White 1.00 |pail
Latex Colored; Semi-gloss 2.00 |pail
no. 120 Sandpaper 10.00 |pcs
no. 100 Sandpaper 10.00 |pcs
Baby Roller 2.00 [pcs
7" Paint Roller with pan 3.00 |pcs
Sub-Total

TILING WORKS 1.00 |lot
0.30m x0.20m Ceramic Wall Tiles 126.00 |pcs
0.60 x 0.60 Glazed Ceramic/Porcelain Tiles, 490.00 |pcs
0.60M X 0.60M Glossy Granite floor tiles 15.00 |pcs
Portland Cement 40.00 |bags
Tile Grout 2 kg 8.00 |bags
Tile Adhesive 25 kg 120.00 |bags
Sand 4.20 |cu.m
Sub-Total

CARPENTRY WORKS 1.00 |lot
Kitchen Cabinets - Below Counter 1.70 |sq-m
Kitchen Cabinets - Overhead 2.20 |sg.m
Bathroom Counter with mirror 0.75 [sg.m.
Sub-Total

ELECTRICAL WORKS 1.00 |lot
Thw wire, 3.5mm2 1.00 |box
20mm dia. X 3m PVC pipe with elbow 46.00 |pcs
PVC Poly Orange Junction Box w/ Cover 23.00 [pcs
PVC Utility Box 32.00 [pcs
One Gang Switch 4.00 |pcs
Two Gang Switch 1.00 |pcs
Three Gang Switch 3.00 |pcs
LED Lighting, Cost Averaged 3.00 |pcs
Lighting Casing Receptacle 3.00 |pcs
60cmx60cm ceiling lights 61.00 [pcs
Convenience Outlet, Universal 2-Gang 22.00 [pcs
Thw wire, 5.5mm2 1.00 |box
Wall Mounted Exhaust Fan 2.00 |pcs
Sub-Total

PLUMBING AND SANITARY WORKS 1.00 |lot
Fixtures and Appurtenances

Water Heater 1.00 |pcs
Water Closet, Lever-type with bidet and tank fittings, angle valve, and

1/2"@ Flexible Hose 2.00 |pcs
Shower Column & Telephone Shower w/ Accessories 1.00 |pcs
Stainless Counter Sink 0.50m x 0.80m with stand and Sink Basket

Strainer 1.00 |pcs
Lavatory 1.00 [pcs
Stainless Floor Drain 4"x 4" with Strainer (for CR) 1.00 |pcs
Kitchen Sink with Faucets, Gooseneck / Flexible type 1.00 |pcs
Grease Trap Assy. 1.00 [pcs
Bidet with complete ass 2.00 |pcs
Other Accs ( clean/water pipieline and wastewater pipeline) 1.00 |lot

Sub-Total

TOTAL ESTIMATED PROJECT COST

/lot

Nlot

/lot

/lot

/lot



Section I X. Checklist of Technical and Financial
Documents

Notes on the Checklist of Technical and Financial Documents

The prescribed documents in the checklist are mandatory to be submitted in the Bid, but
shall be subject to the following:

a. GPPB Resolution No. 09-2020 on the efficient procurement measures during a State
of Calamity or other similar issuances that shall allow the use of alternate documents
in lieu of the mandated requirements; or

b. any subsequent GPPB issuances adjusting the documentary requirements after the
effectivity of the adoption of the PBDs.

The BAC shall be checking the submitted documents of each Bidder against this checklist
to ascertain if they are all present, using a non-discretionary “pass/fail” criterion pursuant to
Section 30 of the 2016 revised IRR of RA No. 9184.
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Checklist of Technical and Financial Documents
TECHNICAL COMPONENT ENVELOPE
Class “A” Documents
Legal Documents

0 (a) Valid PhilGEPS Registration Certificate (Platinum Membership) (all pages) in
accordance with Section 8.5.2 of the IRR,;

In case any of the eligibility documents per Annex A of the PhilGEPS Certificate of
Registration is expired, all copies (current and valid) of SEC/DTI Registration,
Mayor’s Permit, Tax Clearance, and Audited Financial Statements shall be
submitted along with the PhilGEPS Certificate.

Technical Documents

[ (b) Statement of the prospective bidder of all its ongoing government and private
contracts, including contracts awarded but not yet started, if any, whether similar
or not similar in nature and complexity to the contract to be bid; and

0 (c) Statement of the bidder’s Single Largest Completed Contract (SLCC) similar
to the contract to be bid, except under conditions provided under the rules;
and

0 (d) Special PCAB License in case of Joint Ventures and registration for the type
and cost of the contract to be bid; and

[0 (e) Original copy of Bid Security. If in the form of a Surety Bond, submit also a
certification issued by the Insurance Commission or_original copy of
Notarized Bid Securing Declaration; and

(f)  Project Requirements, which shall include the following:

Ll a.  Organizational chart for the contract to be bid;

O b. List of contractor’s key personnel (e.g., Project Manager, Project
Engineers, Materials Engineers, and Foremen), to be assigned to the
contract to be bid, with their complete qualification and experience
data;

O c. List of contractor’s major equipment units, which are owned, leased,

and/or under purchase agreements, supported by proof of ownership or
certification of availability of equipment from the equipment
lessor/vendor for the duration of the project, as the case may be; and

0 (g) Original duly signed Omnibus Sworn Statement (OSS) and if applicable,
Original Notarized Secretary’s Certificate in case of a corporation,
partnership, or cooperative; or Original Special Power of Attorney of all
members of the joint venture giving full power and authority to its officer to
sign the OSS and do acts to represent the Bidder.
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Financial Documents
[0 (h) The prospective bidder’s computation of Net Financial Contracting Capacity
(NFCC) and to include the latest Audited Financial Statements.

Class “B”’ Documents

L1 (i)  If applicable, duly signed joint venture agreement (JVA) in accordance with
RA No. 4566 and its IRR in case the joint venture is already in existence or
duly notarized statements from all the potential joint venture partners stating
that they will enter into and abide by the provisions of the JVA in the instance
that the bid is successful.

I1. FINANCIAL COMPONENT ENVELOPE
0 () Original of duly signed and accomplished Financial Bid Form; and

Other documentary requirements under RA No. 9184

0 (k) Original of duly signed Bid Prices in the Bill of Quantities; and

OO () Duly accomplished Detailed Estimates Form, including a summary shee
indicating the unit prices of construction materials, labor rates, and equipmen
rentals used in coming up with the Bid; and

0 (m) Cash Flow by Quarter.
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